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(1) 

U.S. DEPARTMENT OF VETERANS AFFAIRS 
SHORT- AND LONG-TERM STRATEGIES FOR 

IMPLEMENTING NEW GI BILL REQUIREMENTS 

THURSDAY, NOVEMBER 11, 2008 

U.S. HOUSE OF REPRESENTATIVES, 
COMMITTEE ON VETERANS’ AFFAIRS, 

SUBCOMMITTEE ON ECONOMIC OPPORTUNITY, 
Washington, DC. 

The Subcommittee met, pursuant to notice, at 10:37 a.m., in 
Room 334, Cannon House Office Building, Hon. Stephanie Herseth 
Sandlin [Chairwoman of the Subcommittee] presiding. 

Present: Representatives Herseth Sandlin, Boozman, and Scalise. 

OPENING STATEMENT OF CHAIRWOMAN HERSETH SANDLIN 

Ms. HERSETH SANDLIN. Good morning, ladies and gentlemen. The 
Committee on Veterans’ Affairs, Subcommittee on Economic Oppor-
tunity, oversight hearing on the U.S. Department of Veterans Af-
fairs (VA) short- and long-term strategies for implementing the 
new GI Bill requirements will come to order. 

I ask unanimous consent that all Members have five legislative 
days to revise and extend their remarks and that written state-
ments be made part of the record. Hearing no objection, so ordered. 

I would like to welcome everyone back to Washington. Many of 
you before us today are well aware of this Subcommittee’s active 
participation in providing oversight on the implementation of Pub-
lic Law 110–252, which provides new education benefits for our Na-
tion’s veterans who served after September 11, 2001. In previous 
hearings conducted by this Subcommittee, we received testimony 
from the VA informing us of its intent to contract out the new in-
formation technology (IT) requirements under Public Law 110–252. 
Later, on October 23, 2008, Committee staff were informed of the 
VA’s new short-term plan to no longer use a private contractor for 
the immediate implementation of a new IT system but, rather, use 
VA resources to create a temporary solution to meet the August 
2009 requirements. We are also aware that the VA is developing 
a long-term plan for revamping its current IT system. 

I look forward to receiving the VA’s testimony that highlights its 
new short-term and long-term plans. Today’s testimony regarding 
such plans will not only serve this Congressional Subcommittee 
and our ongoing oversight responsibilities, but it is also my hope 
that it will serve the individuals overseeing the transition within 
the Executive Branch. 
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The passage of Public Law 110–252 is a significant milestone for 
our Nation’s veterans, but a lot of work must be completed before 
the benefits can be received. 

While the 110th Congress comes to a close, I would like to assure 
our Nation’s veterans that we will continue to monitor the progress 
of the VA’s short- and long-term plans in the 111th Congress to en-
sure that their earned benefits are delivered in a timely manner. 

I look forward to working with Chairman Bob Filner, Ranking 
Member Boozman and Members of this Subcommittee to continue 
to provide effective oversight on the implementation of the new 
Montgomery GI Bill’s requirements. 

[The prepared statement Chairwoman Herseth Sandlin appears 
on p. 22.] 

Ms. HERSETH SANDLIN. I now recognize Mr. Boozman for any 
opening remarks he may have. 

OPENING STATEMENT OF HON. JOHN BOOZMAN 

Mr. BOOZMAN. Thank you, Madam Chair, and good morning to 
everyone. When we met a few weeks ago to begin our oversight of 
how VA intends to implement the new GI Bill, there was consider-
able discussion about whether VA should develop the new informa-
tion technology system in-house or hire a contractor for develop-
ment, and possibly some clerical support. I stated then that I didn’t 
believe that should be our focus and I still don’t. 

Now that the VA has made their decision to use Space and Naval 
Warfare Systems (SPAWAR) Command for both the long- and 
short-term fix, we need to not second-guess this decision, but help 
VA as they implement the program. 

However, I have some concern about how VA is organized to 
manage both the short- and long-term solutions based on the brief-
ings given to the staff and what we will see today. More specifi-
cally, the charters for the Executive Committee, the Steering Com-
mittee and the working groups possibly need some more definition. 
And I am still unclear about the responsibility of the senior man-
agers. 

Second, while VA has put together a plan to implement the 
short-term solution, there seems to be very little definition at this 
point of the long-term effort by VA and SPAWAR. 

Third, what are the key functions of the Benefits Delivery Net-
work (BDN) system and what are its limitations. 

Finally, the question remains regarding VA’s plan for its edu-
cation work force. They have stated before that no one will lose 
their VA job and that they intend to hire additional temporary staff 
as part of the short-term solution. And I hope we can hear a few 
more details about that today. And I really do appreciate your all’s 
hard work and it seems like we are moving forward. So I congratu-
late you on that. Thank you, Madam Chair. 

[The prepared statement of Congressman Boozman appears on 
p. 22.] 

Ms. HERSETH SANDLIN. Thank you, Mr. Boozman. 
I would like to welcome our panelists testifying before the Sub-

committee today. Joining us on our first and only panel today is 
Mr. Keith Wilson, Director of the Office of Education Service, Vet-
erans Benefits Administration (VBA), Department of Veterans Af-
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fairs. He is accompanied by Mr. Stephen Warren, Principal Deputy 
Assistant Secretary for Information Technology, Office of Informa-
tion and Technology (OI&T); Mr. Jan Frye, Deputy Assistant Sec-
retary for Acquisitions and Materiel Management; and Captain 
Mark Krause, Commanding Officer of Space and Naval Warfare 
Systems Center, New Orleans. 

Thank you, gentlemen, for being here. We look forward to hear-
ing from you and posing some questions to get additional informa-
tion that will be helpful to us. 

STATEMENT OF KEITH M. WILSON, DIRECTOR, OFFICE OF 
EDUCATION SERVICE, VETERANS BENEFITS ADMINISTRA-
TION, U.S. DEPARTMENT OF VETERANS AFFAIRS; ACCOM-
PANIED BY STEPHEN W. WARREN, PRINCIPAL DEPUTY AS-
SISTANT SECRETARY, OFFICE OF INFORMATION AND TECH-
NOLOGY, U.S. DEPARTMENT OF VETERANS AFFAIRS; AND 
JAN FRYE, DEPUTY ASSISTANT SECRETARY, ACQUISITIONS 
AND MATERIEL MANAGEMENT, U.S. DEPARTMENT OF VET-
ERANS AFFAIRS; AND CAPTAIN MARK KRAUSE, USNR, CHIEF 
STAFF OFFICER, SPACE AND NAVAL WARFARE SYSTEMS 
CENTER ATLANTIC, DEPARTMENT OF THE NAVY, U.S. DE-
PARTMENT OF DEFENSE 

Ms. HERSETH SANDLIN. Mr. Wilson, you are recognized. 
Mr. WILSON. Thank you, Madam Chair. Good morning. Good 

morning, Madam Chairman and Ranking Member Boozman and 
Members of the Subcommittee. I appreciate the opportunity to ap-
pear before you to discuss VA’s strategy for implementation of the 
Post-9/11 GI Bill. My testimony will address the short- and long- 
term strategies in developing information technology components 
for implementation of the Post-9/11 GI Bill bill as requested by the 
Subcommittee. 

Our short-term strategy to implement the Post-9/11 GI Bill con-
sists of a two-part IT solution: a fiscal payment system that uses 
VA’s existing Benefits Delivery Network to issue payments, and a 
front-end tool for use by Education Service claims examiners to 
augment the manual process for claims adjudication. 

The Chapter 33 front-end tool will be used to augment the man-
ual process by providing additional automated support that is ac-
cessible by processors at each of our regional processing offices as 
well as central office. The front-end tool will be used primarily by 
claims examiners in preparing and processing award actions. 

The implementation of the short-term solution will require ap-
proximately 400 additional processors at our regional processing of-
fices. This number may be subject to change depending on the level 
of automation that is achieved prior to August 1, 2009. This auto-
mation is critical to VA’s short-term success. 

The combined IT and staffing approach is a short-term solution 
we expect to retire no later than November of 2010, when the long- 
term automated system being developed by our partners at 
SPAWAR is deployed. 

Our long-term strategy to implement the post-9/11 GI Bill will 
rely on support from SPAWAR to develop an end-to-end solution 
that utilizes rules-based industry standard technologies. The Chap-
ter 33 program contains eligibility rules for benefit determinations 
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that work well with rules-based technology while requiring mini-
mal human intervention. 

VA is working with SPAWAR on the long-term IT solution and 
expects the development of this program to take approximately 18 
to 24 months to complete. The priorities established for IT en-
hancements for the short-term front-end piece does have a relation-
ship with the priority that SPAWAR will follow when developing 
the long-term solution, such that some of the long-term IT function-
ality could be used to augment our short-term solution. If SPAWAR 
can develop long-term functionality that can be used in the short 
term and can be deployed prior to August of 2009, they will do so. 

In both the short term and the long term, SPAWAR also is pro-
viding IT program management support and technical assistance in 
managing the necessary data flows. VA received $120 million in 
supplemental funding to implement this new benefit, $100 million 
in general operating expenses (GOE) and $20 million in IT appro-
priations account. To date, VA has transferred $13.25 million from 
its supplemental IT funds to SPAWAR for the purpose of project 
management for both the long-term and short-term solutions and 
for IT support for data integration to support the long-term solu-
tion. The remaining $6.75 million from the supplemental IT fund-
ing will be moved to data integration and testing associated with 
the data integration initiative. 

VA has requested a reprogramming of $35 million of the avail-
able $100 million in GOE to the IT appropriations account. That 
will be used to pay for development and implementation of this 
long-term solution. The remaining $65 million in GOE funds is suf-
ficient to cover the additional full-time equivalent (FTE) that will 
be required. 

To meet the program’s August 1, 2009, effective date, VA has as-
signed project oversight duties, established milestones and insti-
tuted frequent oversight review. VA Education Service established 
a Program Executive Office (PEO) that is responsible for moni-
toring and coordinating all Post-9/11 GI Bill implementation activi-
ties. 

In addition to the PEO, VA contracted with the MITRE Corp. to 
provide technical and program management advice to Education 
Service leadership in support of Chapter 33 implementation, inte-
gration and oversight. The first critical milestone was met on No-
vember 14, 2008, when the completion of business requirements for 
the short-term payment solution occurred. The next critical mile-
stone for the short-term solution is in completion of the IT func-
tional requirements on November 26th. 

With the completion of these functional specifications, detailed 
design of the solution will start, with an expected completion date 
of March 31st of 2009. 

Madam Chair, this concludes my statement. I would be pleased 
to answer any questions you or any Members of the Subcommittee 
may have. 

I would like to follow my oral statements with a PowerPoint 
presentation subject to any questions you have at this point. I pre-
pared a series of slides that in some ways is redundant to the writ-
ten testimony that was submitted to the Committee, but I think it 
is clear in terms of conceptualizing a lot of what we are doing, and 
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visually I think it draws a very good picture of the progress that 
we have made. If I could go to the first slide. 

Slide number two is titled Program Governance and Organiza-
tional Context. This is a visual representation of the overall gov-
ernment strategy that we have put in place to ensure proper over-
sight, management of key milestones, risk management, et cetera. 

Turning, in terms of a little bit more specificity, turning to slide 
three, there is a sub-element of slide two, specifically laying out the 
relationship of three bodies that join Executive Board, the Chapter 
33 Steering Committee and the Chapter 33 Working Group. The 
next few slides provide detailed information concerning the roles 
and responsibilities of each of these groups. 

Turning to slide four, the Joint Executive Board is jointly chaired 
by the Under Secretary for Benefits, Admiral Dunne, as well as 
Bob Howard, the Assistant Secretary for Information and Tech-
nology. There are several members, key senior executive members 
that are also members of this board and there are also a series of 
advisors that are brought in to provide expertise and advice on spe-
cific subjects that are brought before the Joint Executive Board. 

Turning to slide three. Slide three outlines the membership and 
the responsibilities of the Chapter 33 Steering Committee. The 
Chapter 33 Steering Committee has responsibility for oversight of 
planning and execution of the work and all the different project 
streams that we are required to implement for Chapter 33, and I 
will talk about the project streams in just a second. The Steering 
Committee is jointly chaired by myself and Paul Tibbits, who is 
Chief Information Officer for OI&T Enterprise Development. 

There are members throughout the organization on the Steering 
Committee as well. Most specifically, I would like to point out two 
committee members by name, the first being Ms. Alison Rosen, 
who is in charge of my Program Executive Office, the other being 
Ms. Susan Perez who is the Director of the OI&T Portfolio Manage-
ment. 

Those two individuals—turning to the next slide, slide 6—are the 
co-leads on the working group. Co-leads basic responsibility is—Ms. 
Perez is the IT expert, Ms. Rosen is the individual responsible for 
non-IT issues. They meet, obviously, on an almost daily basis. 
Their overall responsibility is execution of the responsibilities by 
each of the project leads for the work streams that we are moving 
forward on. 

Slide seven talks very briefly about authority and change man-
agement. We did receive specific questions on that and I wanted to 
at least cover that from a high-level perspective at this point. Our 
focus on decision authority is focused on elements that would re-
quire any change in our timeline. In essence, the project leads have 
the authority to move forward unless there is something that 
changes their project timeline. That doesn’t mean they don’t keep 
everybody informed. There is a very rigorous information-gathering 
process that is conducted through our Program Executive Office. 
But they move forward and have the responsibility to move for-
ward, assuming that there are no changes in any of their project 
schedules. 

The Program Executive Office does have the authority to change 
project timelines up to 5 percent. Myself, and by extension, the 
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Steering Committee, have the authority to change any project 
timeline of less than 25 percent. Obviously a change of that nature 
would not be made without involvement by the Joint Executive 
Board as well. But the final authority—the governance structure of 
the authority lies with myself. The Joint Executive Board’s involve-
ment is required for any changes in our schedule of 25 percent or 
more. 

That is the process that we have established to ensure that we 
do not have any slippage in our schedule. That is critically impor-
tant because there are significant dependencies between each of 
the project schedules, as I will talk about shortly. 

Slide eight is a representation of the Program Executive Office 
that we have established within VBA, within Education Service. As 
I have indicated, Ms. Alison Rosen is the head of my Program Ex-
ecutive Office and the individuals responsible for tracking this are 
laid out on this chart. The Program Executive Office is in essence 
our nerve center. That is where we monitor what is going on within 
the different projects. They are responsible for tracking progress, 
identifying risks that exist in the projects, making sure that we 
have identified dependencies, one project to another or more than 
two projects, and they are responsible for all of the collection of in-
formation that is required to report to higher authority. 

Slide nine provides both the program organization and a work 
breakdown structure. This is a slightly higher level than simply the 
Program Executive Office. This slide represents not just the Pro-
gram Executive Office, but is the first slide that I have provided 
that indicates the projects; how we have in essence chunked out 
the work that we are required to do to ensure that we successfully 
implement Chapter 33. 

The names of the project leads are provided. We have eight sepa-
rate projects, seven current. One we have closed out, which was the 
old secure solution. So we have seven projects that we are moving 
forward on now to implement Chapter 33. 

The best way of representing what those projects have on their 
plate and the timeframe that they have to work their projects is 
laid out in slide number 10. That is our integrated project schedule. 
That shows the seven, in essence, swim lanes that we have 
chunked out this work into. It represents dependencies, one work 
stream to another. 

Obviously there are very few things that go on within Chapter 
33 that stay within just that one project. Just about everything has 
dependencies with other project leads as well. So that is something 
that we are tracking very critically. 

The important thing to remember I believe concerning the project 
timeline—and this document comes directly from our project man-
agement plan which was provided to the Committee previously— 
is this is a living document. We know as we gain experience mov-
ing forward on this, that there will be changes to this. And it is 
specifically designed as a living document. But this will always be 
kept current. It will always represent where we are at and what 
we have learned on each of the different project efforts. 

Slide number 11 talks briefly about government activities. Some 
of this I covered already, but I think it deserves emphasis. Again, 
the Program Executive Office will receive each week program— 
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each month, rather, program management plans from each of the 
work streams. That is in some ways a safety net. That is not to 
represent that our PEO only meets with the project leads on a 
monthly basis. They are meeting essentially on a daily basis, but 
once a month we do conduct a full, thorough review to ensure that 
we have accounted for any dependencies or other risks that we 
might not have identified previously. 

The Chapter 33 Working Group, Joint Executive Board, and the 
Steering Committee hold weekly meetings. So we have a very rig-
orous process. 

What we don’t have and what we have done to speed up the 
process is not implement what would normally be seen as a mile-
stone review process. Our milestone reviews are essentially every 
week. We have very detailed project plans. We review those plans 
weekly to ensure that we have met for that week exactly what each 
of the projects had on their plate for that week. If they aren’t able 
to meet them, we either adjust the schedule or—quite honestly, we 
have people in on the weekend getting caught up to make sure that 
we stay on target. 

Slide number 12 touches on a couple of items other than IT that 
I have not provided information on previously but there have been 
questions on. 

The first is status of our regulation package. Obviously we did 
need to complete regulations. We have draft regulations at the Of-
fice of Management and Budget (OMB). They are being reviewed 
by OMB now. We expect those to be published for comment on or 
about December 1st. 

The Chapter 33 hiring plan, the regional processing offices have 
already been given authority to hire staff. They are completing the 
preliminary paperwork to do that now. We anticipate recruitment 
starting on or about December 1st. We anticipate having that staff 
on board by March 1st and training will begin no later than March 
1st for those additional hires. 

Slide number 13 is a representation of the claims process itself. 
And we wanted to put that in specifically to give a visual represen-
tation of what is different, what is going to be different under 
Chapter 33 as opposed to the process that a veteran goes through 
right now. The blue squares represent the things that will be dif-
ferent. The green squares represent the process as it exists now 
that will be essentially unchanged come August 1st. 

So, in essence, from the veterans’ perspective and from the per-
spective of the stakeholders that we rely on for information, the 
process is going to be essentially the same. The veteran will apply 
online for benefits, as they do now. They have the ability to apply 
with hard copy if they choose to do that. But we highly encourage 
them to apply online through our GI Bill Web site. We will deter-
mine eligibility with our existing staff and the additional staff that 
we hire to process these claims, just as we do now. The determina-
tions for claims processing are manual determinations now, looking 
at the screens and ensuring the data represents that the person is 
eligible. The information that we require from the school con-
cerning enrollment will continue to be reported to us the same 
manner in which it is reported now through our existing VA One 
system. 
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The additional information that we need from schools to admin-
ister the program, specifically tuition and fee amounts as well as 
participation in the Yellow Ribbon Program, is going to be reported 
to us by that existing mechanism. We are modifying VA once to ac-
cept fields that will allow the schools to report that information to 
us. So, again, from the school perspective, from the certifying offi-
cial perspective, they will continue to use the same tool that they 
use now to report information to us. 

The eligibility information that we need from DoD will continue 
to come to us through the existing data feeds that DoD has been 
using for some time. Those data feeds are being enhanced to satisfy 
the additional eligibility requirement under Chapter 33. 

For example, transfer of entitlement benefits, we are well under-
way to receiving that information. In fact, this week we are receiv-
ing the first test file of data from DoD. The things that will be dif-
ferent concerning the claims process is—the first thing is veterans 
will not go in monthly at the end of the month and verify their en-
rollment, which is the process now. That is a step that they will 
not need to take. The check, the recurring housing allowance 
checks, will go out in an automated process, just as it does for our 
other benefit programs. 

The temporary system that we have set up simply does not allow 
the ability to apply—or to monthly certify. We don’t anticipate that 
being a problem because in some respects that is a duplication of 
the information that the school provides us. The school is required 
to provide information to us if a student drops or withdraws from 
enrollment. But the certification of monthly enrollment was a back- 
up system that we did like, but we will not have that in the short- 
term. 

And then the payment structure, obviously, will be different. In-
stead of the single monthly check going out as is done now, there 
will be the three different benefit payments that are called for 
under the bill. Our oversight mechanisms will remain in place. The 
auditing trail, the reports, the correspondence will remain in place. 
So those will remain unchanged. 

Slide 14 is information that I have covered largely in my written 
testimony. But again, what we are looking at doing is setting up 
an augmented, manual process on August 1st. It is going to involve 
both manual processing and some automated processing. The level 
of automated processing we do not know yet, because there is a tie 
between the long-term strategy we are implementing and what we 
will be able to bring online from that long-term strategy in the 
short term. In essence, we are going to be creating a throw-away 
system in the short term to administer the programs. 

In the long term, again, we are looking at a rules-based process. 
And from the prospect of administering the benefit, the thing that 
we are going to really like about the automated process in the long- 
term is twofold. Number one, it is going to be an automated proc-
ess, so we will be able to better manage the seasonal nature of our 
work. We have an existing staff. We marshal those resources as 
much as possible in the fall and spring semesters, but obviously it 
takes us a while to work out of that backlog because we are a man-
ual FTE employee-driven process. We will be more able to manage 
that in the long term. 
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Additionally, we will have a system that is more flexible for us. 
So when we have changes in legislation, when there are changes 
to the programs, we will be able to program those changes in much 
faster than we do now. We will be much more agile, we will be able 
to respond to new legislation very quickly. 

Slide 16 talks briefly about the Yellow Ribbon Program. We have 
had questions concerning that. We are pursuing that as we are 
with the other initiatives, very aggressively. Ultimately what we 
are hoping for is to have signed agreements back from the schools 
that are desiring to participate in the Yellow Ribbon Program by 
February 15th. The reason that we are doing this as quickly as 
possible before the spring is we would like veterans to have that 
information available come the spring when they start making de-
cisions on where they want to go to school. So we will have that 
information by February. 

We will have that information concerning Yellow Ribbon partici-
pation on our Web site so students will be able to go in there and 
look, so when they are considering where to go, they will have that 
information at their disposal. And, of course, we will begin proc-
essing Yellow Ribbon payments at the same time we process the 
other payments for benefits. 

In terms of providing outreach for the Yellow Ribbon, we are 
working that from two perspectives; first of all, from the education 
professionals. We have received a lot of questions concerning the 
Yellow Ribbon from the education community. We have been work-
ing aggressively with potential organizations that represent those 
groups; for instance, the American Council on Education, the Na-
tional Association of Veterans Program Administrators, to get in-
formation to those schools so they understand the specifics of what 
the Yellow Ribbon Program is. Our regulation drafts that are due 
to be published on December 1st will also talk about Yellow Ribbon 
processes and procedures. 

We are also working with students. Obviously we have informa-
tion on our Web site concerning what the Yellow Ribbon is. All of 
the information in our publications that are sent out to veterans 
and servicemembers talk about the Yellow Ribbon Program. Spe-
cifically, we are in the process of receiving a data feed from DoD 
and we will be doing direct mailings to all active-duty service-
members concerning the specifics of Chapter 33 overall, not just 
the Yellow Ribbon. 

In terms of the application and certification process, there are no 
real surprises there, as I have talked about already. VA wants our 
existing mechanism for schools to report information to us. We will 
be the mechanism by which Yellow Ribbon information for the stu-
dent—specific information will be related to us. That is where we 
will find out if a school actually offers a Yellow Ribbon Program to 
the student in an amount that will be offset by the school for that 
specific student. 

That completes the slide presentation. Again, Madam Chair, we 
would be more than happy to answer any questions from yourself 
or any Members of the Subcommittee. 

[The prepared statement of Mr. Wilson, and the Slide Presen-
tation, appear on p. 23.] 
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Ms. HERSETH SANDLIN. Thank you, Mr. Wilson. Let me start out 
with a couple of questions before turning over to Mr. Boozman. You 
have the Joint Executive Board, the Steering Committee and the 
Working Group. I think I sense from your testimony, is it really the 
Working Group who is going to be doing the day-to-day work? 

Mr. WILSON. Yes, ma’am. 
Ms. HERSETH SANDLIN. Daily decisions on what needs to be done 

will be made by the Working Group, unless there are changes to 
the project schedules? 

Mr. WILSON. That is correct. 
Ms. HERSETH SANDLIN. Who is monitoring the key milestones 

then? 
Mr. WILSON. The monitoring of all of the milestones and the 

timelines occurs within the Program Executive Office. That is in 
essence our nerve center. 

Ms. HERSETH SANDLIN. Is the Program Executive Office report-
ing to the Steering Committee and the Joint Executive Board? 

Mr. WILSON. Correct. 
Ms. HERSETH SANDLIN. Would you provide me more detail on 

how the front-end tool is going to be used? 
Mr. WILSON. Yes. The front-end tool let me try to make a com-

parison with what we currently have within our benefits delivery 
network that provides some level of—I hate to use the term ‘‘auto-
mation,’’ but it is automation calculation. 

When a student enrolls in school right now, our claims exam-
iners determine eligibility essentially manually, and they put the 
information in concerning enrollment into the system, and BDN 
provides information based on its coding and tables concerning the 
amount of benefit that is payable. It tracks how much remaining 
entitlement an individual has of the 36 months. It tracks whether 
or not there are overpayments, and handles all of the accounting 
that would be required to manage those overpayments behind the 
scenes. 

Since we are not able to rely on BDN for those calculations and 
data collections, we need a separate tool to track that information. 
We don’t want claims examiners, for instance, every time a new 
claim comes in, to have to manually recalculate the amount of re-
maining entitlement that an individual would have. 

Ms. HERSETH SANDLIN. Well, I am glad you addressed some of 
the issues related to the coordination with the U.S. Department of 
Defense (DoD) because that has been an ongoing concern of the 
Subcommittee and the full Committee in different areas. I was 
pleased when we had our hearings in September that the testi-
mony we received from the Department of Defense indicated every-
body is on board to make this happen, and that you are using the 
existing data feeds. 

Now, you said the first test case, test file, is going to be this 
week. 

Mr. WILSON. Yes. 
Ms. HERSETH SANDLIN. Then you said that you are going to be 

using existing data feed from DoD for the VA to send direct mail-
ings to all active-duty servicemembers about the new benefit and 
the Yellow Ribbon Program? 
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Mr. WILSON. I don’t think I was clear. The data feed—I probably 
misspoke. We are receiving a separate data dump from DoD, sepa-
rate from the eligibility information we receive that provides us the 
current information concerning the individuals on active duty. And 
that specific information, so that we can mail them the information 
on Chapter 33. That is basically names and addresses. 

Ms. HERSETH SANDLIN. Does that include Reserve and National 
Guard? 

Mr. WILSON. It does. Any individuals that are on active duty cur-
rently. 

Ms. HERSETH SANDLIN. But not those who may have separated? 
Mr. WILSON. That will be a separate data dump that we will re-

ceive. 
Ms. HERSETH SANDLIN. From DoD? 
Mr. WILSON. Yes, we are still going to rely on DoD. The data feed 

we are working with to address that issue will be any active-duty 
member who has had active duty since September 10, 2001, under-
standing that some of that information is stale, but it is still some-
thing that we want to provide to that current—that record of ad-
dress, so that we have sent that to the individuals. 

Ms. HERSETH SANDLIN. It has been our ongoing concern about 
those who may have separated, even when we made some changes 
in the National Defense Authorization Act, before the new benefit 
was authorized. Trying to find these young men and women who 
may have separated, that are now eligible for Chapter 33 benefits 
as they were written in 2008; and then, of course, the new imple-
mentation for 2009. 

We will want to continue to work with you on that. The Ranking 
Member and I have had discussions of working with the adjutant 
generals, the National Guard, who may be in a position of working 
with their State agencies to help update information that you may 
be getting from DoD that may still be there. 

Can you tell me where, I don’t see that as a key milestone, in 
terms of the mails that would go out. Can you give me a rough 
timeline of when you hope the mailings would go out? 

Mr. WILSON. I can provide that. I don’t have that with me, but 
I can provide that to the Committee. 

The document on slide 10 is a macro-level milestone. Within each 
of these work streams we have much more detailed information in 
separate documentation. And I would be happy to provide that in-
formation to the Subcommittee. 

Ms. HERSETH SANDLIN. Okay. Thank you. 
[The information was provided in the response to question #2 

from the post-hearing questions and responses, which appear on p. 
34.] 

Ms. HERSETH SANDLIN. One last question for now, before turning 
over to Mr. Boozman. Do we still anticipate approximately 526,000 
claims? 

Mr. WILSON. That is our estimate at this point. And I wanted to 
make sure that I emphasize in some respects Chapter 33 is going 
to an area that we have not gone before. We don’t have expertise 
with transfer of entitlement to the degree that it is offered right 
now. We don’t have experience with the 15-year limiting date. So 
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there is going to be some fleshing out of those numbers. But that 
is the estimate that we have right now, yes. 

Ms. HERSETH SANDLIN. I know you said the number may be sub-
ject to change, depending on the level of automation achieved. Do 
you feel confident that roughly 400 new full-time employees to deal 
with the short-term plan of making sure that the benefits are deliv-
ered on time is sufficient? 

Mr. WILSON. We are confident in that number, with an assump-
tion that the level of automation is somewhat commensurate with 
what we currently have. If that is not the case, then we still have 
flexibility within the GOE dollars that were provided to us to hire 
additional staff. 

Ms. HERSETH SANDLIN. Okay. 
Mr. WILSON. Over that 400, if we need to. 
Ms. HERSETH SANDLIN. Okay. I may have some more questions, 

but I will turn it over to Mr. Boozman for questions. 
Mr. BOOZMAN. Thank you, Madam Chair. Mr. Wilson, when Con-

gress did the Medicare Part D, initially we had a drug card and 
then we went into the program later on. But both of those 1 day 
it started and there was really—it just kind of started and, as a 
result, without our friends helping us in pharmacy and the Amer-
ican Association of Retired Persons (AARP) and people like that 
and volunteers in healthcare, it was very difficult anyway, but it 
would have been much more difficult. 

Is there a plan—are you going to phase it in a little bit? Are you 
going to do the things that you can do to individuals rather than 
it just starting 1 day? Do you understand what I am saying? In 
other words, a precertification, things like that. You are going to 
have this army of manual workers. Is there a plan, rather than 
just all the sudden there is nothing, and then you are going to have 
these 4- or 500,000 individuals? Or are we going to phase it over 
a period of time before it actually—— 

Mr. WILSON. Our anticipation is that we can do some type of 
work over the summer. We have not nailed down specifically what 
those dates would be. In essence what we would potentially be able 
to do, though, is issue certificates of eligibility. So we could do po-
tentially some work over the summer, or as we receive claims, for 
example, assuming that the up front tool we have would allow us 
to populate some preliminary information, we can populate infor-
mation into that payment system. The issue that is somewhat 
problematic is, obviously, the program is only for training on or 
after August 1st. So we can’t do much—well, we can’t generate any 
payments at all until August 1st and we really can’t populate much 
of our systems until the schools are comfortable that they will cer-
tify that Joe Veteran is going to be in school on August 1. And once 
they do provide that to us, then we will populate our records. 

Mr. BOOZMAN. Right. I would really encourage you, again looking 
at those, and I think we can see other programs—but if we can 
kind of, do some up-front work rather than just being hit, I think 
that would be very helpful. 

Captain Krause, will the SPAWAR structure—will SPAWAR 
structure the long-term solution program in accordance with stand-
ard DoD program management guidelines? 
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Captain KRAUSE. Sir, my name is Captain Mark Krause. Ma’am, 
just to correct, I was a Commanding Officer of SPAWAR Systems 
Center, New Orleans, as of October 1st. Now I am the Chief Staff 
Officer for SPAWAR System Center, Atlantic. And my boss is Ad-
miral—now Captain Urban, and his boss is Admiral Bachmann. So, 
yes sir, my boss, Captain Urban and Admiral Bachmann, abso-
lutely want us to comply with the DoD Defense Acquisition Work 
force Improvement Act (DAWIA) process, and we plan to do that. 
And we will work with the VA to come up with some type of a 
meld, if you will, where we still meet the requirements of the DoD 
acquisition process; that everybody that I have hired to do this for 
my team at the SPAWAR is level-three-certified essentially to do 
this, but with one exception, who is a level two. But they are most-
ly just 14s and 15s that will in fact do that. So the answer is yes. 

Mr. BOOZMAN. When do we anticipate having the long-term pro-
gram plan in place? 

Captain KRAUSE. Right now we are waiting—the money is now 
being transferred. Once we get the money, then we of course have 
to wait for the requirements. So we are still in the planning phase. 
We won’t know on our end until we can get our hands on the re-
quirements, flesh them out, go right down the system engineering, 
if you will, do the requirements definition, the requirements anal-
ysis, and then do the system design. And once we have that, then 
I will be able to essentially come up with an integrated master 
plan, integrated master schedule, per the DoD acquisition process 
that I think will bear scrutiny or be something that we can present 
and be confident in. 

Mr. BOOZMAN. When do you think you all will have all of that, 
Mr. Wilson? 

Mr. WILSON. The short-term solution business requirements are 
completed. The completion of the long-term business requirements 
is imminent. We have done 90 percent, 95 percent of the work on 
that. I believe last week we finished the cleanup of what we needed 
to do. We are in the process of putting that all into the appropriate 
format and we will have that to OI&T very, very soon. 

Mr. BOOZMAN. Let me get you all to comment on something in 
the sense that I have seen this in multiple things with government. 
I am on the Aviation Subcommittee of Congress and they are in the 
process of trying to get their computer program for controllers and 
this and that. And this has been an ongoing thing for years and 
years and we see this so much. Whereas you go into these IT 
things, where is the bog-down? What are you all alert for? What 
do we need to be alert for? Where are you going to have your prob-
lems in the sense that these things, I think you said 18 to 24 
months, or whatever. What generally makes that 18 to 24 months 
with an amount of money as cost becoming a 4- or 5-year program. 
And still not—can you all comment on that, again, so that we can 
be observant and just kind of where you think the problems might 
occur? 

Mr. WILSON. I would like to ask Mr. Warren to respond to that 
question. 

Mr. WARREN. I think you are asking a good question in terms of 
why do IT projects go off track, and I think there are some key 
areas. At the beginning, there is uncertainty about who is running 
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the program, what are you trying to accomplish? And who is the 
decisionmaker or ‘‘the’’ decisionmaker? So that is key at the begin-
ning so you don’t get in a tug of war, ‘‘No, it is mine,’’ ‘‘No, it is 
mine,’’ and you get arguments and then people start counter-
manding each other. 

So you deal with governance. Who is the decisionmaker and how 
the decisions are made, first governance. The second piece is in 
that governance, ensuring that the program has the leadership— 
it is very, very dangerous when the IT organization runs the 
project and we start building an IT solution for an IT need versus 
a program solution. And I think you have seen with—what Keith 
has laid out, that is how we structured it. It is a program plan; IT 
is one piece of it. 

The second piece deals with requirements in terms of what is it 
we are going to build. And what you will find in many projects that 
go off track, the requirements keep changing, they keep shifting 
and drifting. ‘‘Oh, I forgot about this one.’’ ‘‘Well, I really didn’t 
mean that, I really wanted that.’’ So you have to be very careful 
to make sure you define what you need and you define it in blocks. 
You define it in such a way that, okay, we understand that compo-
nent. 

So if I can take you back to the diagram that Keith had laid up, 
showing the sequence of what are the different steps that need to 
happen. By making sure you define the requirements for each of 
the components so folks can start working on those while you go 
to the next one. So define the requirements. And having a little bit 
of flexibility in your programming and your development that you 
have to wait until you have 110 percent of the requirements. So 
making sure that you have enough flexibility that you can actually 
start moving out when you have a good sense of what you need to 
do, so you can start thinking through where you want to go. So 
those are on the program side, if you will. 

On the IT side there are two critical areas. The first one is you 
get into almost this war about architecture. What technology will 
we use? What specific vendor will we use in terms of product? And 
very often, given that technology changes so quickly on an 18- 
month cycle, that every 18 months somebody comes in and says, ‘‘I 
really love this one today, so let us do this one.’’ And then 18 
months later as the program goes forward, ‘‘but this is the latest 
and greatest thing.’’ So therefore, we are going to do that one. 

So the key is to make sure your project cycle, your delivery cycle, 
is shorter than the technology refresh cycle. Otherwise you will get 
into this, ‘‘That is great, but this is the neat thing today, so now 
let us do that.’’ 

And on the fourth one, again, on the technology side is making 
sure you have a disciplined development program, that you have 
professionals who are building—I hate to use the term, but it is 
more appropriate—in a factory. We are not building art products 
here. We are building industrial items that need to run consist-
ently and reliably going forward. 

So if you deal with those four major areas and you think about 
them as you design your project, you will meet your schedule and 
you will meet your cost parameters. If you lose any of those from 
the beginning, setting of the governance, to the end in terms of 
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making sure you have a professional design team, if you don’t have 
that, you will have problems. 

Again, one of the reasons we reached out to SPAWAR was we see 
that professional design team, based upon their past practices, that 
they can bring what we unfortunately are missing in the VA. So 
hopefully that answered your question, sir. 

Mr. BOOZMAN. Yes, sir. Thank you very much. 
Ms. HERSETH SANDLIN. Thank you, Mr. Boozman. Mr. Scalise, 

you are recognized. 
Mr. SCALISE. Thank you, Chairwoman Herseth Sandlin. In terms 

of the short-term and long-term goals, you do currently have a sys-
tem, it is a COBOL system that runs your—is it just education 
benefits, is it all benefits for your current processes without Chap-
ter 33? 

Mr. WARREN. I believe you are referring to the BDN solution sys-
tem. Yes, sir. 

Mr. SCALISE. So what SPAWAR will be working on in the short 
term is going to be building some kind of additional segment to 
your current system for Chapter 33 benefits and that would be— 
what would be available by August of 2009? 

Mr. WARREN. Actually, if I could, what we are using SPAWAR 
for is program management to assist as we do that short-term solu-
tion. But because we are spinning off of that existing BDN solution, 
we are using in-house VA IT resources. So we have taken the staff 
who built that system, who run that system, and said, ‘‘Your role 
is to basically give us a clone of what we have that has been modi-
fied to meet some of the financial needs for Chapter 33.’’ 

We are making sure that SPAWAR is focused on that long-term 
solution in terms of not dealing with the technologies that are 25 
to 30 years old. We are using them to apply their knowledge and 
skill set for what the marketplace is using today in terms of some-
thing called service-oriented architecture, in terms of XML gate-
ways, in terms of using the things we need to be building for the 
future. 

So VA resources are being utilized to modify an existing system, 
a system that is actually very, very old, a legacy system that is 
hard to maintain today. So they are focused—— 

Mr. SCALISE. How old is that system? 
Mr. WARREN. Probably older than I. Thirty—I mean if you look 

at it, it has been there for a while, it is one of the first ones. The 
VA was actually very creative back in the day in terms of bringing 
some automation to the day. Unfortunately we weren’t able to 
move off of those systems. So we were great then. We sort of 
missed it going forward. 

Mr. SCALISE. So the in-house people, SPAWAR won’t be doing 
the actual modification of the short-term solution, they will be 
managing it. But they—as you gather the requirements, the proc-
ess that you are almost finished with now, that will be turned over 
to SPAWAR. They will develop a plan to build a new system, a 
long-term solution, using newer technology to handle all benefits 
processing? 

Mr. WARREN. One of the things we need to be very careful of, IT 
always overpromises. I mean, we have that unfortunate reputation. 
So what we have said is our focus is Chapter 33. We need to de-

VerDate Nov 24 2008 07:06 Feb 24, 2009 Jkt 045275 PO 00000 Frm 00019 Fmt 6633 Sfmt 6633 E:\HR\OC\A275.XXX A275jb
el

l o
n 

P
R

O
D

1P
C

69
 w

ith
 H

E
A

R
IN

G



16 

liver Chapter 33 before we talk about anything else. And the focus 
we have on this project is to deliver those benefits for this program. 
And if I do a good job, if our folks do a good job, then Keith has 
said we will look at how to expand this system and utilize further. 
If it does not deliver, then we need to rethink our approach. 

Mr. SCALISE. So for the long term there will be a new system 
that will be built for Chapter 33, but also—— 

Mr. WARREN. It will have the flexibilities into it such that—I am 
going to be optimistic—when we deliver the solution it has the 
flexibility into it to support Keith for the rest of the education pro-
gram and then look at it as a model for how do we deal with the 
rest of the benefits delivered. 

Mr. SCALISE. To pull those in later. 
Mr. WARREN. Again, if we succeed, If we make sure we keep the 

flexibility in it. 
Mr. SCALISE. Because I know there is a longer term goal to have 

all VBA business lines paperless and under one system. I don’t 
know if that is part of this, if that is a separate goal. 

Mr. WARREN. We are using and we will be using and we are 
using what we have learned and what we do as part of Chapter 
33 to inform how do we do that reengineering, if you will, of 
paperless benefits delivery at the VA. This would not necessarily 
be the system. 

Mr. SCALISE. It would be flexible enough to incorporate that 
later, but that is not the primary goal of the long term. 

Mr. WARREN. The goal is to make sure Chapter 33 happens. It 
is very easy to say we will do this and we will do this and do that. 
We are trying to make sure we keep focus on what is the goal. 
Chapter 33 is the goal, making sure those checks go out and mak-
ing sure we get a system in place that supports Keith and the crit-
ical program that he has. 

Mr. SCALISE. Okay. And then one of the previous concerns—I 
know VA, Veterans of Foreign Wars and maybe other groups had 
expressed about the initial plan to go to a private contractor was 
that all of the source code, the system itself, would be owned by 
the private company. In this new arrangement that you have with 
SPAWAR, will the VA own the source code and the system itself? 

Mr. WARREN. Source code is almost an anachronism when you 
deal with the technologies we are talking about. The rules engine, 
the data structures that SPAWAR builds for us will come over to 
the VA and we will continue going forward with it. So source code 
is actually not something that is really relevant to what we are 
doing going forward. But the intellectual property that the VA 
owns in terms of what the business is, what the business rules are, 
how we do payment, how we manage it, that actually comes over 
to the VA. SPAWAR is building and installing the first system at 
their location in New Orleans. We will then do the second system 
at a VA location so we can train our staff on using that technology, 
and then we will do a flip over to VA being the primary location. 

Mr. SCALISE. So you would ultimately be the owner? 
Mr. WARREN. We will ultimately be the owner, sir. 
Mr. SCALISE. All right. As then as far as educational benefits, I 

think you had answered this partially. Currently, is it somewhere 
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around 500,000 benefits that you process with your current sys-
tem? 

Mr. WILSON. Yes. In terms of total program participation for all 
of the programs that we administer, it is about 520,000. What we 
are looking for specifically for just Chapter 33 is about a similar 
number for just Chapter 33, 520,000. 

Mr. SCALISE. New—— 
Mr. WILSON. No. Most of those individuals will be individuals 

who previously drew benefits under one of two programs that we 
administer now, and that is the Chapter 30 Montgomery GI Bill 
Program for the active duty, or Chapter 1607, which is the Reserve 
Educational Systems program. The majority of those individuals 
will migrate to the new Chapter 33 benefit. Then we will have ad-
ditional participation from new individuals. 

Mr. SCALISE. Okay. Thank you. That is all I have. 
Ms. HERSETH SANDLIN. Thank you, Mr. Scalise. Mr. Warren, I 

would like to follow up on a few things that you mentioned. You 
said one of the things, and it was a very helpful explanation in re-
sponse to Mr. Boozman’s question, that can get these things off 
track. You mentioned when the requirements change. Do you, or 
Mr. Wilson, have concerns on how we might be able to avoid the 
impact of certain changes to the requirements as it relates to pro-
posals,? Particularly those being discussed in the Senate, to make 
some technical changes to the new benefit and how that will affect 
keeping things on track and on schedule. 

Mr. WILSON. I can speak to it from the perspective of admin-
istering the benefit, and it would depend on the level of what an 
individual is referring to as technical changes. If the technical 
changes would be something, for example, along the lines of pro-
viding more specificity concerning how foreign schools are handled, 
that type of change would not be problematic. However, if it was 
a more significant change concerning eligibility criteria for the ben-
efit itself, or potentially making the period of coverage for the ben-
efit different than from August 1 forward, those types of changes 
would be problematic for successful implementation of the program. 

Mr. WARREN. And they would be problematic for the system we 
have had to put in place for the short-term delivery in terms of the 
1 August date. One of the design principles that we have laid out 
with SPAWAR is to make sure we break, if you will, the tyranny 
of the IT organization, so that as we build this system, rules 
changes are something that Keith’s program managers can do. 
Today it probably takes five IT folks, a database programmer, and 
a whole bunch of other folks to make changes in code, versus actu-
ally using some of the newer technologies that get the IT folks out 
of changing what those rules are in terms of when the start is, 
what the amount is, and making sure it is in the controls of the 
program folks. 

So the short-term package, again because of the age of the sys-
tem that we are using, it will be difficult. But the thing that we 
are building for the long-term solution will have those flexibilities 
inherent in the design so that we are more flexible, more nimble, 
if you will, in accommodating changes in what the benefit is and 
the decisions that need to be made. 
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Ms. HERSETH SANDLIN. Am I correct in that the VA’s original 
plan, before the new Chapter 33 benefit was established, was to 
move to this long-term strategy with SPAWAR and contractors to 
implement the upgraded IT system? Is this what we were talking 
about in September with Mr. Pedigo, that this was the plan based 
on a timeline of 2013, having it completed? 

Mr. WILSON. The timeline for 2013 was for our preexisting TEES 
strategy, TEES being simply The Education Expert System. That 
is the rules-based mechanism that we had wanted to go to long be-
fore Chapter 33 came along. We had that out the gate in the 2009 
and 2008 budget. We were funded for that and we were moving for-
ward, not with SPAWAR though. There was no relationship with 
SPAWAR on that initiative. 

Ms. HERSETH SANDLIN. Okay. So the contract, the relationship 
with SPAWAR is to try to get this done on an 18-to-24-month time-
frame because of their existing expertise in program design and 
management? 

Mr. WARREN. If I could separate the two in terms of the timing 
and SPAWAR. Before Chapter 33 came on the table, if you will, we 
had already reached out to SPAWAR to start strengthening the de-
velopment team at the VA. We have some structural problems in 
terms of leadership skill set, in terms of knowledge, in terms of 
how we do development at the VA, so we had already reached out 
to SPAWAR to bring their world-class expertise into the VA and 
start mentoring our work force. So we already had a relationship 
with SPAWAR on that. 

The 18-to-24-month time period, in terms of where did that time 
come from, we needed to meet the 1 August date in terms of 
checks. But we also needed to make sure that—given that the only 
way we could do that was using a legacy system, a system that ac-
tually is very difficult to work with and difficult to maintain. Too 
often IT builds a temporary solution, which then becomes the long- 
term solution, which costs a tremendous amount of money and pain 
to maintain. 

So we put a, if you will, a perish date on the system. We said 
18 to 24 months, it is gone. It is the expiration date of it. We need 
to make sure when we hit that date we have something in place 
that allows us to go forward and doesn’t tie us down. So 18 to 24 
is, if you will, a management date. It is a reasonable date. But it 
is also to make sure we are not tied to something that is going to 
handicap us going forward. 

Ms. HERSETH SANDLIN. And perhaps also staying ahead of the re-
freshing of the technology problem that you described earlier as 
well. 

Mr. WARREN. Yes, ma’am. 
Ms. HERSETH SANDLIN. We clearly have two very important 

dates that you have set up, both in the short-term and long-term 
plans: our August 1 date to meet the needs and expectations of our 
veterans who are eligible for this benefit; and then obviously, for 
the reasons Mr. Warren just described, making sure we stick to the 
18-to-24-month timeframe and move to the long-term solution. 

Mr. Wilson, how confident are you that you have enough re-
sources in your department currently, to work both the short and 
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the long-term plans effectively, especially given what we just heard 
about the importance of the long-term plan? 

Mr. WILSON. We have the resources. We have been working ag-
gressively on the functional business requirements for both the 
short-term and long-term solution. Our folks have been putting in 
a lot of hours, but they have been doing a fantastic job. We have 
got the business requirements for the short-term nailed down. We 
are very, very close to having long-term business requirements 
down. We have a host of people that we can pull from. 

When it gets to the point of testing and validating that the func-
tionality is what we need, we have a whole pool of people, both in 
my staff in Washington and our field staff at our processing offices, 
that can validate that it is working the way it should. So I am con-
fident within VBA we have the resources we need, both to do the 
testing and to manage all of the different efforts that are under-
way. 

Ms. HERSETH SANDLIN. But the shelf life of the short-term solu-
tion could extend beyond 2010 if there are problems. It is just quite 
desirable to avoid that situation for the reasons you have already 
described. 

Mr. WILSON. Yes, ma’am. 
Ms. HERSETH SANDLIN. Mr. Frye, could you explain the role of 

the Acquisition and Materiel Management with regard to both the 
short and long-term solutions? 

Mr. FRYE. Right now, as already explained by Mr. Wilson, we are 
on the Steering Committee, we are part of those weekly meetings 
that are held. 

As Mr. Wilson also explained, MITRE Corporation has been en-
gaged. MITRE Corp. is a federally funded research and develop-
ment corporation, nonprofit. We engage them with task orders 
against a base contract, and we monitor their performance very 
closely, obviously, because these are cost-type contracts. But 
MITRE Corp. is a—we found them to be a very valuable member 
of the acquisition team. They bring a lot of expertise to the pro-
gram. 

We have a governance process in place so that the use of MITRE 
Corp. or other federally Funded Research and Development Cen-
ters don’t get out of place. Because they are cost-type contracts, 
their use is approved all the way at the Chief Acquisition Officer 
level. So we are involved. Obviously, there aren’t major contracts 
in place, as explained, because we have got SPAWAR doing the pri-
mary work for the long-term solution. But insofar as contracts are 
used, we are involved. 

Ms. HERSETH SANDLIN. One final question, Mr. Wilson, because 
we have heard the concerns with the legacy system. While I know 
you are confident in terms of what your Department currently has, 
in regards to additional resources to make additional hires at the 
regional processing offices and some additional funds that have 
been allocated already, if that number needs to increase, what is 
the percentage of claims filed that experience some delay in proc-
essing the claim and the student having problems with starting 
classes in the fall? 
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Currently, separate from the new claims we are anticipating 
under Chapter 33, do you know what percentage of all claims filed 
have those types of problems with some delay? 

Mr. WILSON. I will need to go back and see what data we may 
have on that. What I can say is our averaging processing time on 
this for 2009 was 19 days for original claims, 10 days for supple-
mental claims. Those numbers are also our goals for this fiscal 
year, and we see no need at this point to change those goals. 

Ms. HERSETH SANDLIN. Do you break those down by cause of the 
delay? Is it a DoD data feed? Is it a delay in the complexity of the 
claim with the manual processing? Is it the school certification? Do 
you break them down that way? 

Mr. WILSON. I will have to look into that and get back to you. 
I don’t have good information in my head on that. 

Ms. HERSETH SANDLIN. If you have broken them down, it might 
illuminate if there is a particular cause that results in the greatest 
percentage of delay among those who do have delayed claims. I 
think that is where the Subcommittee will want to focus in our 
work with you to make sure that even though you are in the short- 
term using this existing process if there is a new field for the re-
porting system that the school is using for certification, if it is a 
DoD data feed issue, if it is the issue of how many FTEs do you 
have in each regional processing center, et cetera, I think that 
would be helpful to us if you could get us that information. 

Mr. WILSON. I would be glad to. 
[The information was provided in the response to question #1 

from the post hearing questions and responses, which appear on 
p. 34.] 

Ms. HERSETH SANDLIN. Mr. Boozman. 
Mr. BOOZMAN. I just had one thing that I was curious about. On 

one of the slides I think it showed that you would start your hiring 
process in January. 

Mr. WILSON. December 1st. 
Mr. BOOZMAN. Okay. But your training program really didn’t 

kick up until May? 
Mr. WILSON. We were looking at March 1st to begin the training. 

What we are looking at, though, is that would be the last date po-
tentially at which the training would start for folks. For instance, 
if a regional processing office brings a group of people on between 
December 1st and January 1st, we want to go ahead and bring 
those folks on board, get them into training, because part of the 
issue with training this number of people is going to be space, 
training rooms, not necessarily overall space. But we do want to 
chunk it out; as soon as we get people that will fill up a classroom 
we will bring them on board, put them in a classroom and start the 
training. 

Mr. BOOZMAN. Okay. Thank you very much. Thank you, Madam 
Chairman. 

Ms. HERSETH SANDLIN. Mr. Scalise, do you have any further 
questions? 

Thank you, gentlemen. We appreciate the testimony, the infor-
mation you have provided. It is certainly helpful to continue to get 
a better understanding of the challenges you face with the short- 
term solution, with the legacy system in which you are trying to 
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adapt to meet the needs of August 1st deadline. It is also helpful 
for us to be partners with all of you as you meet the long-term so-
lutions to ensure timely delivery of the benefits as well. We appre-
ciate the hard work of all of you and the folks that you are working 
with in your respective departments. 

Mr. Boozman. 
Mr. BOOZMAN. Well, I would just like to echo that, Madam Chair-

man. And also I think the hearing today was very, very helpful and 
also very reassuring. It sounds like you guys have a very, very good 
plan and that we are on track. So I appreciate your hard work. 

Ms. HERSETH SANDLIN. We will obviously look forward to seeing 
you early in the 111th Congress. We commend our staff on the 
Subcommittee for the work that they have undertaken with all of 
you, the work that I know we will all be undertaking in the weeks 
ahead with the transition team to make sure that that is not an 
additional factor that could come in and get us off track, but, rath-
er, keep us focused on both the short and long-term solutions. We 
look forward to receiving those updates on the progress that you 
continue to make. 

With that, the hearing now stands adjourned. 
[Whereupon, at 11:47 a.m., the Subcommittee was adjourned.] 
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A P P E N D I X 

Prepared Statement of Hon. Stephanie Herseth Sandlin, Chairwoman, 
Subcommittee on Economic Opportunity 

I would like to welcome everyone back from the district work period. Many of you 
before us today are well aware of this Subcommittee’s active participation in pro-
viding oversight on the implementation of Public Law 110–252, which provides new 
education benefits for our Nation’s veterans who served after September 11, 2001. 

In previous hearings, conducted by this Subcommittee, we received testimony 
from the VA informing us of its intent to contract out the new IT requirements 
under Public Law 110–252. Later, on October 23rd, Committee staff were informed 
of the VA’s new short-term plan to no longer use a private contractor for the imme-
diate implementation of new IT systems, but rather use VA resources to create a 
temporary solution to meet the August 2009 requirements. We are also aware that 
the VA is developing a long-term plan for revamping its current IT system. I look 
forward to receiving the VA’s testimony that highlights its new short and long-term 
plans. 

The passage of Public Law 110–252 is a significant milestone for our Nation’s vet-
erans, but a lot of work must be completed before the benefits can be received. 
While the 110th Congress comes to a close, I would like to assure our Nation’s vet-
erans that we will continue to monitor the progress of the VA’s short- and long-term 
plans in the 111th Congress to ensure that their earned benefits are delivered in 
a timely manner. 

I look forward to working with Chairman Bob Filner, Ranking Member Boozman 
and Members of this Subcommittee to provide oversight on the implementation of 
the new Montgomery GI Bill’s requirements. I also remain committed to continue 
to work to improve education, housing and employment benefits for our veterans 
and their dependents. I now recognize Mr. Boozman for any opening remarks he 
may have. 

f 

Prepared Statement of Hon. John Boozman, Ranking Republican Member, 
Subcommittee on Economic Opportunity 

Good morning everyone. When we met a few weeks ago to begin our oversight of 
how VA intends to implement the new GI Bill, there was considerable discussion 
about whether VA should develop the new information technology system in-house 
or hire a contractor for development and possibly some clerical support. I stated 
then that I didn’t believe that should be our focus and I still don’t. Now that VA 
has made their decision to use SPAWAR for the both the long- and short-term fix 
that we need to not second guess this decision but help VA and SPAWAR implement 
the program. 

However, I have some concerns about how VA is organized to manage both the 
short- and long-term solutions, based on the briefings given to the staff and what 
we will see today. More specifically, the charters for the Executive Committee, the 
Steering Committee, and the working groups need more definition and I am still un-
clear about the responsibilities of the senior managers. 

Second, while VA has put together a plan to implement the short term solution 
there is very little definition at this point of the long-term effort by VA and 
SPAWAR. 

Third, what are the key functions that the BDN system and what are its limita-
tions? 

Finally, the question remains regarding VA’s plans for its education work force. 
They have stated before that no one will lose their VA job and that they intend to 
hire additional temporary staff as part of the short term solution. I hope to hear 
more details about that today. 

I yield back. 
f 

VerDate Nov 24 2008 07:06 Feb 24, 2009 Jkt 045275 PO 00000 Frm 00026 Fmt 6604 Sfmt 6602 E:\HR\OC\A275.XXX A275jb
el

l o
n 

P
R

O
D

1P
C

69
 w

ith
 H

E
A

R
IN

G



23 

Prepared Statement of Keith M. Wilson 
Director, Office of Education Service, Veterans Benefits 

Administration, U.S. Department of Veterans Affairs 

Good afternoon, Chairwoman Herseth-Sandlin, Ranking Member Boozman, and 
Members of the Subcommittee. I appreciate the opportunity to appear before you 
today to discuss the Department of Veterans Affairs (VA) strategy for implementa-
tion of the Post-9/11 GI Bill (new Chapter 33 of title 38, United States Code). Ac-
companying me today is Mr. Stephen Warren, Principal Deputy Assistant Secretary 
for Information Technology, and Mr. Jan Frye, Deputy Assistant Secretary for Ac-
quisitions & Materials Management. My testimony will address the short- and long- 
term strategies in developing information technology (IT) components for implemen-
tation of the Post-9/11 GI Bill, as requested by the Subcommittee. 

The Post-9/11 GI Bill will provide veterans, servicemembers, and members of the 
National Guard and Selected Reserve with educational assistance, generally in the 
form of tuition and fees, a monthly housing allowance, and a books and supplies sti-
pend, to assist them in reaching their educational or vocational goals. This program 
will also assist in their readjustment to civilian life, support the Armed Services’ 
recruitment and retention efforts, and enhance the Nation’s competitiveness 
through the development of a more highly educated and productive work force. 

Short-Term Strategy 
Our short-term strategy to implement the Post-9/11 GI Bill consists of a two-part 

IT solution, a fiscal payment system that uses VA’s existing Benefits Delivery Net-
work (BDN) to issue payments, and a ‘‘Front-End Tool’’ (FET) for use by Education 
Service claims examiners to augment the manual processing of the claims for bene-
fits. 

We will use internal IT staff to build the needed payment-processing and delivery 
mechanisms within the fiscal-payment system of BDN for the purpose of making 
payments. This functionality will allow for entry of all payment types, to include re-
curring payments (housing allowance), complete accounting ability, audit-trail capa-
bility, and some availability of reports that will meet our finance and budgetary re-
quirements. 

The Chapter 33 FET will be used to augment the manual process by providing 
additional automated support that is accessible by processors in each Regional Proc-
essing Office (RPO), and VA Central Office. This automated tool will provide func-
tionality that cannot be included in the BDN fiscal-payment solution. Requirements 
for the FET are being analyzed to determine what current capabilities can be modi-
fied or enhanced. The range of functionality that can be provided will be defined 
by November 26. The FET will be the primary tool to be used by education claims 
examiners in preparing and processing education awards. 

While the BDN solution will generate the information sent to the Department of 
the Treasury for issuance of the payments, the FET is intended to support calcula-
tion of the payment, track the usage of entitlement, and store the claimant’s edu-
cation award history, as well as providing basic statistical reports. 

The implementation of the short-term solution will require approximately 400 ad-
ditional processors at the RPOs. It is important to remember that this combined IT 
and staffing approach is a short-term solution that we expect to retire no later than 
November 2010, when the automated system that will be used for the long term is 
developed and implemented by our partners at the Space and Naval Warfare Sys-
tems Command (SPAWAR). 
Long-Term Strategy 

Our long-term strategy to implement the Post-9/11 GI Bill will rely on support 
from SPAWAR to develop an end-to-end solution that utilizes rules-based, industry- 
standard technologies for the delivery of education benefits. The Chapter 33 pro-
gram contains eligibility rules for benefit determinations that will work well with 
rules-based technology, while requiring minimal human intervention. VA is working 
with SPAWAR on the long-term IT solution, and expects the development of this 
program to take approximately 18 to 24 months to complete. 

The priorities established for IT enhancements for the short-term front-end piece 
have a relationship to the priorities SPAWAR will follow when developing the long- 
term solution, such that some of the long-term IT functionality could be used to im-
plement our short-term solution. If SPAWAR can develop long-term functionality 
that can also be used in the short term and can be deployed within our timeframe 
prior to August 2009, they will do so. That would save the effort of having to dedi-
cate additional resources to short-term IT investment that will be thrown away 
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when the long-term solution deploys. In both the short term and long term, 
SPAWAR also is providing IT program management support and technical assist-
ance in managing the necessary data flow. 

Expenditures 
VA received $120 million in supplemental funding to implement this new benefit, 

$100 million in the General Operating Expenses (GOE) account and $20 million in 
the IT appropriation account. To date, VA has transferred $13.25 million from its 
supplemental IT funds to SPAWAR for the purpose of project management for both 
the long- and short-term solutions and IT support for the data integration to sup-
port the long-term solution. 

The remaining $6.75 million from the supplemental funding will be used for modi-
fications to existing VA systems, data integration, and testing associated with the 
data-integration initiative. VA has requested a reprogramming of $35 million of the 
available $100 million of GOE funds into the IT appropriation account to pay for 
the development and implementation of this long-term solution. The remaining $65 
million in GOE funds is sufficient to cover the additional 400 FTE. 

Project Review, Milestones, and Scope of Delegated Responsibilities 
To meet the program’s August 1, 2009, effective date, VA has assigned project 

oversight duties, established milestones, and instituted frequent oversight review. 
VA Education Service established a Program Executive Office (PEO) that is re-

sponsible for monitoring and coordinating all Post-9/11 GI Bill implementation ac-
tivities. In addition to the PEO, VA contracted with the MITRE Corporation, a not- 
for-profit research and consultation firm, as well as SPAWAR, to develop the long- 
term IT solution. 

The first critical milestone was met on November 14, 2008, with the completion 
of the development of the business requirements for the short-term payment solu-
tion. The next critical milestone for the short-term solution is completion of the IT 
functional requirements on November 26th. With the completion of these functional 
specifications, detailed design of the solution will start, with an expected completion 
date for the design of all components of the financial delivery portion by March 31, 
2009. 

With the completion of the business requirements, staff will then establish these 
requirements so that they are applicable to the design and development of the long- 
term solution. 

VA/DoD Identity Repository 
The VA/DoD Identity Repository (VADIR) supports an effort that has been under-

way for the past 5 years to collapse the multiple data flows between VA and the 
Department of Defense (DoD) into the minimum number possible. This repository 
will be expanded to incorporate the additional data necessary to support the Chap-
ter 33 program. 

In cooperation with the Defense Manpower Data Center (DMDC), modifications 
to the VA/DoD Identity Repository (VADIR) for the incorporation of the unique 
Chapter 33 data elements are underway. The exchange of test files between VA and 
DoD is scheduled to begin this week. 

Regulations Development 
At the end of September, VA completed a draft of a proposed regulations package 

required for implementation of the Post-9/11 GI Bill. This package is now under re-
view by the Office of Management and Budget. 

Madam Chairwoman, this concludes my statement. I, Mr. Warren, and Mr. Frye 
would be pleased to answer any questions you or any of the other Members of the 
Subcommittee may have. 
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MATERIAL SUBMITTED FOR THE RECORD 

Committee on Veterans’ Affairs 
Subcommittee on Economic Opportunity 

Washington, DC. 
November 18, 2008 

The Honorable James B. Peake, M.D. 
Secretary 
U.S. Veterans Affairs 
810 Vermont Ave., NW 
Washington, DC 20420 
Dear Secretary Peake: 

I am sending you deliverables and questions for the record in reference to a hear-
ing from our House Committee on Veterans’ Affairs Subcommittee on Economic Op-
portunity VA’s Short- and Long-Term Strategies for Implementing New G.I. Bill Re-
quirements on November 18, 2008. Please answer the enclosed hearing questions by 
no later than Friday, January 2, 2009. 

In an effort to reduce printing costs, the Committee on Veterans’ Affairs, in co-
operation with the Joint Committee on Printing, is implementing some formatting 
changes for material for all Full Committee and Subcommittee hearings. Therefore, 
it would be appreciated if you could provide your answers consecutively on letter 
size paper, single-spaced. In addition, please restate the question in its entirety be-
fore the answer. 

Due to the delay in receiving mail, please provide your response to Ms. Orfa 
Torres at by fax at (202) 225–2034. If you have any questions, please call (202) 226– 
4150. 

Sincerely, 

Stephanie Herseth Sandlin 
Chairwoman 

Questions for the Record 
Subcommittee on Economic Opportunity 
VA’s Short- and Long-Term Strategies for 
Implementing New G.I. Bill Requirements 

November 18, 2008 

Question 1: What is the percentage of claims filed that experience some delay 
in processing the claim and the student having problems with starting classes in 
the fall? Breakdown by cause of the delay and explain if it is because of 000 data 
feed; is the delay because of the complexity of the claim with the manual processing; 
is it the school certification? 

Response: Education Service does not currently have a mechanism to collect in-
formation about individual case delay reasons. We track information regarding aver-
age timeliness of all completed claims and average number of days for pending 
claims. For original claims completed in October 2008, the average number of days 
to complete was 22; of those claims 75 percent were completed in 30 days or less. 
For supplemental claims completed in October 2008, the average number of days 
to complete was 17, and 85 percent of those claims were completed in 30 days or 
less. As of November 2008, approximately 7,100 original education claims were 
pending for an average of 20 days. Approximately 11,700 supplemental education 
claims were pending for an average 19 days. 

Question 2: Provide the Subcommittee an estimate of the timeline of when the 
mailings for Active Duty, National Guard, Reserve, and separated servicemembers 
will go out. 

Response: The Department of Veterans Affairs (VA) plans to mail letters to all 
potentially entitled veterans who served an aggregate of 90 days on active duty 
after September 10, 2001. We estimate the mailing will be completed by January 
30, 2009. 

VA is also finalizing a plan to acquire information necessary for a large-scale 
mailing of Post-9/11 GI Bill information to all current members of the Armed 
Forces. 
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VA also has regularly scheduled mailings for servicemembers who are potentially 
eligible under the Montgomery GI Bill (MGIB). As those servicemembers are poten-
tially entitled to the Post-9/11 GI Bill, we also include information about that ben-
efit. Servicemembers receive a mailing after completing 12 months on active duty, 
another after completing 24 months, and another within 6 months of discharge. A 
recent mailing was completed on September 24, 2008, followed by another one in 
mid-December. 

Question 3: Please explain the contract arrangement that VA has with MITRE 
and SPAWAR. 

Response: VA has engaged the services of MITRE Corp., a federally funded re-
search and development center. The MITRE contract enables VA to access private 
sector enterprise systems and engineering and program management expertise from 
an organization that provides objective, independent, conflict-free advice, and func-
tions as a trusted partner of VA. MITRE provides direct support to the Veterans 
Benefit Administration’s (VBA) Office of Business Process Integration (OBPI), the 
coordinating body and focal point for the development of the comprehensive stra-
tegic vision for business and data systems across all VBA. OBPI is responsible for 
ensuring VBA’s strategic business needs and requirements are properly docu-
mented, integrated, and communicated both internally and externally. OBPI serves 
as VBA’s principal interface to the VA Office of Information & Technology. 

MITRE provides expert enterprise engineering and integration support to VA 
through five general task areas: 

1. Strategic Management 
2. Program and Project Management 
3. Technical Management 
4. Independent Evaluation and Audit 
5. Procurement Support and Evaluation 
SPAWAR Systems Center Atlantic (SSC Atlantic) is a Navy Working Capital 

Fund financed, systems engineering command, that delivers capability in command, 
control, communications, computers, and enterprise information systems for the De-
partment of Defense, and other Federal agencies. SSC Atlantic and VA entered into 
a relationship through an interagency agreement in November 2007, to provide 
technical consulting, analysis, planning, systems engineering, program execution, 
and support for information management/information technology initiatives to VA. 
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